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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: April  2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 13, 2016 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  April 30, 2016  

 

 

Current Activities:   
 

Current activities include: Concrete paving of the mainlanes, inlets, and driveways from IH 35 to 

Bluebonnet.  
 

Narrative description of last monthôs activities:  Hot mix and concrete paving at intersections. 
 

Narrative description of activities planned for next month:  Continue concrete paving, inlets, and 

driveways.  Paving should be completed by mid-February. 
  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Concrete paving 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to prepare the 95% plan set for submittal to TxDOT on the North-

South project and expects to submit on February 12, 2016.  Huitt-Zollars met with TxDOT District 

Drainage Engineer to discuss unique conditions and a few of the outfalls.  TxDOT, City of Denton, 

and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility relocations.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 2016 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  

ROW Acquisition 

Begins: 
November 2009 

Construction Cost Estimate $30 million 
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

   
  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: November 2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: October 2016 

Firm:  TxDOT Utility Relocations Begin: November 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Monday, February 01, 2016: 

 
COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru October 2016; 27 total parcels, Current status: 7 
parcels closed, 0 parcels in appraisal, 8 parcels in negotiation, 12 parcels in ED; 
Cemetery issues: discovered that Oak Grove United Methodist church owns the 
cemetery, waiting on a right of entry to begin archaeological and historical 
investigation. 
60% PS&E (Design) suitable for Utility relocations:  May 2016 
95% PS&E (Design):  August 2016 
100% PS&E (Design):  November 2016 
Project Letting: June 2017  
Start construction: Fall 2017 
 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Construction began on November 9, 2015.  See 

TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 12, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford            Phone: (940) 387-1414 

Contractorôs Superintendent:                                           Phone:   

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities :   

 
Curr ent activities include:  Preparing ROW, SW3P, roadway drainage cross drainage, and 

excavation of roadway. 

 

Narrative description of last monthôs activities: Excavation of roadway, roadway drainage, SW3P, 

and preparing ROW.  

 

Narrative description of activities planned for next month:  Preparing ROW, SW3P, roadway 

drainage and cross drainage ï culverts. 

 

Traffic issues: None 

 

Plans for changes in traffic patterns:  None at this time. 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on February 18, 2016.  See 

attached meeting minutes from January 21, 2016.  All utilities are clear 

in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by April  

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  January 21, 2016 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  /Ƙŀrter, DME, City of Denton, DISD, Verizon 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  Clear 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear; will probably need to adjust/fix some 
handholes once Webber clears an area ς TxDOT to coordinate with DISD when needed. 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2:  construction on Robinson complete but have not started 
lines along FM 2499; unable to estimate timeline currently. 

¶ Charter:  Phase 1: clear.  Phase 2:  Design done in 2-3 weeks and will need 60 days for 
permitting and construction. 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2:  Waiting on W20 drill shafts to be completed. 

¶ Verizon:  Phase 1 clear; Phase 2:  Clear 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  February 18, 2016  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 13, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

Current Activities:   
 

Current activities include:  Placement of shafts for noise walls and retaining walls.  Cutting subgrade 

on the mainlanes from Hickory Creek to Robinson. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls and retaining 

walls. 

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations. 

 

Traffic  issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: January 13, 2016 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                      Phone: (940) 387-1414 

Contractorôs Superintendent:  Alex Bernard                    Phone: (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   August 2017 

 

Current Activities : 
 

Current activities include:  MCM continues to place concrete pavement of the proposed southbound 

lanes currently near the Frisco Ranch area progressing south. Subgrade and storm sewer work 

continues south of Pine Trail.  Asphalt for this area is scheduled for early February.  Permanent signal 

installation is in progress at the intersection of US 380 and FM 423.  Work will continue on Panther 

Creek Bridge; bridge railing, approach slabs, and embankment will be installed. 

 

Narrative description of last monthôs activities:  MCM continued to work on phase 1 of Panther 

Creek Bridge.  Subgrade was prepared, and asphalt was placed between Gibbs Road and Logan 

Springs.  Rebar was being tied for concrete pavement in various areas for phase 2 pavement.  Concrete 

pavement was placed from US 380 to south of Gibbs Road. 

 

Narrative description of activities planned for next month:  Concrete pavement will continue. 

MCM will continue to construct phase 1 of Panther Creek Bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  N/A   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway. 

Friscoôs utility construction is in conflict near Gibbs Road.  Coservôs utility is in conflict near Pine 

Trail. 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: February 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  January 13, 2016 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager: Tim Massey                      Phone: (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard                Phone: (228) 334-1945 

 

Date Work Began:   May 19, 2014     

Anticipated Completion Date:   February 2016 

 

      

Current Activities :  

 
Current activities include:  Final striping is being placed. Jagoe continues to grade slopes and 

establish vegetation.  Riprap, mow strip, sod, cleanup, and punch list items are being finalized. 
 

      Narrative description of last monthôs activities:  Jagoe placed asphalt on the remaining driveways 

and continued to grade slopes and establish vegetation.  Final striping.  

 

      Narrative description of activities planned for next month:  Asphalt milling, asphalt overlay, 

striping, compost, cross drainage, and pouring concrete driveways. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance: N/A 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas.  Subcontractor has 

begun work on EA. 

¶ Schematic:  Dannenbaum received schematic approval from TxDOT on June 18, 2015.  

Dannenbaum held a meeting with the TxDOT Denton Area Office on September 11, 2015, to 

discuss public meeting comments, median openings, and access to businesses west of IH-35.  A 

meeting was held on October 29, 2015, with Dannenbaum, TxDOT Dallas, TxDOT Denton, City 

of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median opening issues and access 

to business and the school west of IH-35.  Dannenbaum revised schematic to incorporate changes 

from the median meeting.  Supplemental agreement to begin the EA and PS&E was approved by 

commissioners court on December 1, 2015.  Dannenbaum has submitted the schematic to be 

reapproved. 

¶ ROW:   Survey has started ROW mapping. 

¶ PS&E:  Dannenbaum is preparing to begin PS&E.  Sub-contractor has begun SUE activities.  

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: 

June 18, 2015 (needs 

reapproval) 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has delivered the 90% design package for review by the city. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Summer 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  July 2016 

Firm:  City of Denton Construction Let Date: May 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring/Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  It is anticipated that the project will be substantially 

complete by mid-2017. 

¶ FM 407:  FM 407 was partially reopened on December 31, 2015.  Work continues to complete the 

intersection and the northbound mainlane bridge that will travel over the new at-grade roadway.  

AGL has worked with the City of Lewisville to adjust the signal light timing.  AGL is also working 

to accelerate the completion of the quad intersections so that additional capacity can be added to 

the frontage roads.  The full intersection is expected to reopen in summer 2016. 

¶ Garden Ridge Boulevard:  Demolition work for the older portion of the Garden Ridge Boulevard 

bridge occurred on 23-24.  Part two of the demolition work is scheduled for January 30-31.  The 

detour for this portion of the work will place the northbound traffic approaching Garden Ridge 

Boulevard on the southbound main lanes and detour the southbound main lane traffic approaching 

Garden Ridge Boulevard to the frontage road. 

¶ Copperas Branch Park:  The park remains flooded.  Once the water recedes, crews will assess the 

condition of the park. 

¶ Highland Village Road:  The closure at the intersection of the southbound frontage road is 

expected to begin in the spring of 2016 and will last approximately eight months.  While crews 

work to rebuild Highland Village Road, motorists will use the newly created park access road to 

access Highland Village Road.  Work on the new park road is expected to begin in early 2016. 

¶ New southbound Lewisville Lake Bridge:  Beam placement on the portion of the bridge over the 

water was completed on January 23, 2016.  The largest deck pour on the lake bridge occurred on 

January 23, 2016.  Deck placement continues on the north and south ends of the bridge. 

¶ Swisher Road:  The southbound I-35E exit ramp to Lake Dallas/Hickory Creek (exit ramp 457) 

will be closed through March.  While the ramp is closed, motorists will take the exit ramp to 

Swisher Road (exit ramp 459) and continue south on the frontage road to Lake Dallas/Hickory 

Creek.  While this ramp is closed, work will continue on the southbound main lane and frontage 

road bridges that will eventually travel over Turbeville/Hundley Road.  

¶ Corinth Parkway Bridge:   The new Corinth Parkway interchange reopened on January 15.  The 

new at-grade roadway has two through traffic lanes and two dedicated turn lanes in each direction, 

Texas U-turn lanes on each end, and a pedestrian walkway.  Work continues on the north and 

southbound frontage roads. 

¶ Post Oak Bridge:  The Post Oak bridge closed at noon on January 15 (after Corinth Parkway was 

reopened to traffic), and demolition of the bridge occurred over the weekend.  While the bridge is 

being reconstructed, motorists will use Mayhill Road and Corinth Parkway to access east and 

westbound Post Oak Drive.  At least one lane of traffic in each direction will reopen on the bridge 

in mid-2016.  The bridge is expected to be completed by mid-2017.    

¶ Oak Drive:  Utility relocations from Oak Drive to Swisher Road along the southbound frontage 

road will continue through 2016.  As work continues on the main lanes and frontage road near Oak 

Drive, a new detour will be put in place.  The connector road between the southbound frontage 

road and the South Denton/Lake Dallas Drive will connect to Oak Drive at a three-way stop 

intersection.  Traffic from the bridge will access the southbound frontage from Oak Drive.  Once 

Hickory Creek Road is reopened, the frontage road between Oak Drive and Hickory Creek Drive 

will be temporarily converted into a two-way condition. 

¶ North Denton/Lake Dallas Drive:  The North Denton/Lake Dallas Drive bridge was completed 

demolished in December 2015.  Crews are now focused on constructing the main lane and frontage 

road bridges that will travel over Turbeville/Hundley Road. 

IH 35E INTERIM 



Precinct 1 Project Report                             January 2016 

 
19 

¶ Turbeville:   Crews recently demolished the North Denton/Lake Dallas Drive bridge and are now 

focused on completing the new mainlane and frontage road bridges that will travel over Turbeville 

Road.  Work on the southbound bridge over Turbeville Road resumes in January.  Work on the 

permanent southbound frontage road between Turbeville Road and Oak Drive will begin in 

January. 

¶ Mayhill Road:   Work expanding the west side of the Mayhill Road bridge will wrap up in January 

as crews work to prepare the approaches to the completed addition of the bridge.  North and 

southbound mainlane traffic will be shifted to the new permanent lanes over the bridge when this is 

completed. 

¶ Loop 288:  The new southbound exit ramp to Loop 288 is expected to open in early 2016. 

¶ US 77/Dallas Drive:  Work on the I-35E bridge over US 77 is almost complete, and crews will 

begin preparing to return northbound traffic to the structure in February.  The southbound exit 

ramp to Loop 288 will be relocated north about 1,000 feet when the entrance ramp from US 77 is 

reopened. 

¶ North Texas Boulevard:  The north and southbound main lanes will shift to the outside this month 

as work begins on the columns for the new North Texas Boulevard bridge.  Work on the North 

Texas Boulevard intersection began in early January.  Crews are filling in a drainage ditch to allow 

the placement of drainage structures. 

¶ McCormick Street:  Utility construction continues on the north and southbound frontage roads 

near McCormick Street.  The north and southbound main lanes will shift to the west as work 

continues on the northbound bridge.  
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.  Burns and 

McDonnell is proceeding with frontage 

road design.   

¶ Burns and McDonnell is continuing with 

corridor plans.  The 30% plans were 

submitted to Denton County for comments 

during the first week of November.  NTTA 

staff met with Commissioner Coleman and 

ITS to discuss the 30% plans and proposed 

easements for the project.  NTTA 

anticipates the 60% plans to be completed in early April 2016. 

¶ NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in 

current contract.  Denton County will modify existing ICA with NTTA upon receipt of additional 

funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  See attached reference item.  ITS will coordinate with TxDOT on an 

LPAFA for the project funding adjustment.   

 

 

 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 



Precinct 1 Project Report                             January 2016 

 
21 

  


